Possum Point Power Station
Ash Sluice Pond “E” Pond Dredging

1-Page Summary

Project Backeround and Objective:

The “E” ash pond must be dredged to remove ash and provide volume for its conversion to
a lined Low Volume Wastewater pond to serve the needs of the station. The “E” pond is
currently about 80% full of ash.

Major scope items:

Hydraulically dredge approximately 750,000 cubic yards of ash from “E” to “D”
ponds

Two (2) dredge barges will be placed in “E” pond and hydraulically pump ash up to
“D” pond, discharging ash into the South end of the pond (likely)

Once the water level in the “D” pond rises to the outfall structure outlet valves, it
will flow back to the “E” pond as per current process

“E” pond level will be managed for optimum dredging by pumping river water thru
the station’s sluice piping as needed

All area within the berm boundaries of “E” pond will be dredged, including the East
end area that is no longer wet

The dredging operation will be a 24 hr x 7 day operation with a completion date
target of 180 days after the publication date of the Ash Rule. Currently target date
is 7/31/15

Environmental items:

The dredging contractor will be responsible for maintaining effluent water quality
limits as established by Dominion, at the normal outfall of “E”

Dredging company will be responsible to provide a lighting and noise plan that
minimizes impacts to Eagles in the area

During the dredging operations, normal flows from the Metals Ponds and the station
oily waste pond will continue as is

Project Schedule:

PO award target date for dredging company 3/1/15
Dredging mobilization March 2015
Dredging complete 7/31/13
Dredging demobilization August 2015
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